
Critical Projects

Block A - Residential & Retail
# of Floors: 6
Gross Building Area: 86,800 Sq. Ft

Project Start: 1-Jan-11
Construction Completion: 1-Apr-12
Project Completion: 1-Oct-12

Block J - Residential & Retail
# of Floors: 7
Gross Building Area: 86,060 Sq. Ft.

Project Start: 1-Jan-11
Construction Completion: 1-Apr-12
Project Completion: 3-Jan-13

Block H - Church
# of Floors: 1
Gross Building Area: 24,250 Sq. Ft.

Project Start: 1-Jan-11
Construction Completion: 1-Jan-12
Project Completion: 1-Jan-12

Block B - Office & Retail
# of Floors: 20
Gross Building Area: 563,340 Sq. Ft.

Project Start: 1-Jan-12
Construction Completion: 1-Oct-14
Project Completion: 1-Apr-15

Block C - Residential & Retail
# of Floors: 19
Gross Building Area: 591,350 Sq. Ft

Project Start: 1-Jan-12
Construction Completion: 1-Jan-15
Project Completion: 1-Jul-16

Block D - Residential & Retail
# of Floors: 20
Gross Building Area: 459,580 Sq. Ft

Project Start: 1-Jan-12
Construction Completion: 1-Jan-15
Project Completion: 30-Dec-13

Block F - Retail

# of Floors: 1
Gross Building Area: 9,180 Sq. Ft

Est. Project Cost:
Project Start: 1-Apr-12
Construction Completion: 1-Apr-13
Project Completion: 1-Oct-14

Seaport Square Park

- Creation of Seaport Square; A Park as Large
   as Copley Square
Total Area: 2 Acres

Project Start: 1-Jul-12
Project Completion: 1-Oct-13
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Block G - Hotel, Residential & Retail
# of Floors: 20
Gross Building Area: 497,810 Sq. Ft.

Project Start: 1-Apr-12
Construction Completion: 1-Dec-15
Project Completion: 1-Jun-16

Block K - Hotel, Residential & Retail
# of Floors: 10
Gross Building Area: 293,550 Sq. Ft.

Project Start: 1-Jan-14
Construction Completion: 1-Jan-16
Project Completion: 1-Jul-16

Block L1 - Office & Retail
# of Floors: 20
Gross Building Area: 514,200 Sq. Ft.

Project Start: 1-Jan-13
Construction Completion: 1-Mar-15
Project Completion: 1-Mar-16

Block L2 - Office & Retail
# of Floors: 20
Gross Building Area: 415,550 Sq. Ft.

Project Start: 1-Jan-13
Construction Completion: 1-Mar-15
Project Completion: 1-Mar-16

Block M1 - Residential & Retail
# of Floors: 22
Gross Building Area: 526,220 Sq. Ft.

Project Start: 1-Jan-13
Construction Completion: 1-Oct-15
Project Completion: 1-Apr-16

Block L4 - Residential & Retail
# of Floors: 18
Gross Building Area: 289,930 Sq. Ft.

Project Start: 1-Jan-15
Construction Completion: 1-Jan-18
Project Completion: 1-Jan-19

Block L3 - Residential & Retail
# of Floors: 13
Gross Building Area: 201,830 Sq.Ft.

Project Start: 1-Jan-15
Construction Completion: 1-Jan-18
Project Completion: 1-Jan-19

Block L5 - Residential & Retail
# of Floors: 23
Gross Building Area: 358,920 Sq. Ft.
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Block M2 - Residential & Retail
# of Floors: 22
Gross Building Area: 439,250 Sq. Ft.

Project Start: 1-Jan-13
Construction Completion: 30-Oct-15
Project Completion: 1-Apr-16

Block L6 - Residential & Retail
# of Floors: 16
Gross Building Area: 248,040 Sq. Ft.

Project Start: 1-Apr-15
Construction Completion: 1-May-18
Project Completion: 1-Oct-18

Seaport Hill Park

- Open Green Space Park for the 
  Residential & Retail Blocks  on Harbor Stree

Est. Project Cost:
Project Start: 1-Jun-15
Project Completion: 1-Jan-17

Block Q - Office & Retail
# of Floors: 7
Gross Building Area: 154,630 Sq. Ft.

Project Start: 1-Jan-14
Construction Completion: 1-Sep-15
Project Completion: 1-Mar-16

Block N - Education Facility
# of Floors: 17
Gross Building Area: 379,270 Sq. Ft.

Project Start: 1-Jan-17
Construction Completion: 1-May-19
Project Completion: 1-May-19

Block P - Cultural & Hotel
# of Floors: 23
Gross Building Area: 425,360 Sq. Ft.

Project Start: 1-Jan-17
Construction Completion: 1-Jun-19
Project Completion: 1-Jun-19

Retail Lease-Up

Office Lease-Up

Education Facility Construction May, 2019 

C of O - May'19

Residential Construction Res.Sales

Retail Construction
April, 2016

C of O - Oct.'15
C of O - Jul.'15

Retail Construction Retail Lease-Up

Residential Construction Res. Sales

Oct, 2018

C of O - Jan.'18

Seaport Hill Park January, 2017

Retail Construction Retail Lease-Up

Office Construction

C of O - Sep '15

Cultural Center Construction
June, 2019 

C of O - Jun. '19 

Hotel Construction

C of O - May.'18

March, 2016 

C of O - May '15

3


